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Introduction
Ruby Pipeline, LLC (Ruby) anticipates beginning construction of the Ruby Pipeline Project

(Project) in June 2010. The Project is an approximately 675-mile natural gas pipeline that

begins in Opal, Wyoming, crosses through northern Utah and Nevada, and terminates in Malin,

Oregon (Appendix A). The 42-inch pipeline will cross an estimated 344 miles of federal public

land administered by the Bureau of Land Management (BLM), Bureau of Reclamation

(Reclamation), and the United States Forest Service (USFS). This includes about 20.4 miles in

Wyoming, 49.9 miles in Utah, 240.5 miles in Nevada, and 31.1 miles in Oregon. The Project

also includes a 2.6-mile lateral pipeline, four new compressor stations (in addition to the existing

King Compressor Station), and additional aboveground facilities (Appendix B).

The Federal Energy Regulatory Commission (FERC) issued a Certificate of Public Convenience

and Necessity (Certificate) for the Ruby Pipeline Project on April 5, 2010. FERC will be

responsible for enforcing any Certificate conditions. The BLM issued a right-of-way (ROW) grant

on [date] for the pipeline crossing on federal lands. The BLM is responsible for enforcing the

ROW grant terms and conditions on federal lands. Several other federal, state, and local

agencies have also issued permits to Ruby for the pipeline’s construction and have jurisdictional

interest in monitoring environmental compliance in relation to their respective permit, approval

and mitigation requirements. In addition, Ruby has agreed to provide suitable bond

commitments to assure completion of satisfactory reclamation for the Project. The BLM is

developing and finalizing the required commitments and will include these in the Record of

Decision for the Project.

Prior to beginning project construction, Ruby will assemble an environmental inspection team to

oversee all aspects of Project construction and to provide training to the construction,

inspection, and monitoring work force. Ruby’s inspection team will include Environmental

Inspectors and other team members to ensure full compliance with the FERC Certificate and all

requirements and mitigation measures contained in the Project’s Plan of Development (POD),

other Project documents, and multiple agency permits and authorizations. In addition, Ruby is

funding a third-party environmental compliance monitoring team to work under the direction of

FERC and the BLM, with close collaboration with USFS, Reclamation, and other permitting

agencies, as warranted. The third-party compliance monitoring team will focus its efforts on
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ensuring the requirements of the FERC Certificate and BLM ROW grant, as well as other duties

as described below.

This Environmental Compliance Monitoring Plan (Plan) outlines the objectives of the

Environmental Compliance Monitoring Program (Program); identifies the Program’s

organizational, reporting, and communication structure; clarifies the roles and responsibilities of

Ruby’s inspection and construction and the BLM’s monitoring personnel; describes the

environmental training requirements; details the compliance reporting and documentation

processes and reports; outlines the Program’s variance processes and procedures to account

for changes from approved mitigation measures or construction procedures; discusses

emergency procedures; identifies equipment needs; and identifies the threshold for when the

third-party compliance monitoring contract should be ended.

Objectives
The goal of the Plan is to establish the framework and processes necessary to ensure that all

environmental and other compliance requirements are achieved during construction of the

pipeline and during reclamation. Ruby designed and is required to construct and operate the

Project to minimize environmental impacts and to ensure compliance with environmental

regulations, permit requirements, mitigation agreements, plans, specifications, and

commitments. The goal of Ruby’s environmental inspection team is to implement Ruby’s design,

construction, operational, and other requirements. The goal of the FERC/BLM joint third-party

Program is to monitor and document Ruby’s compliance and/or non-compliance with the

Project’s environmental and other requirements during construction as documented by:

 environmental and other mitigation measures that were agreed to by Ruby throughout

the planning and permitting phases of the Project;

 stipulations in the Certificate issued to Ruby by FERC;

 stipulations in all federal agency Record of Decision, ROW grant, and Notice-to-Proceed

documents;

 construction procedures and mitigation measures included in the Final POD (appended

to the ROW grant) issued by the BLM; and

 terms and conditions of the United States Fish and Wildlife Service Biological Opinion.
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Compliance Checklist
Ruby is responsible for correcting all instances of non-compliance initiated by its employees or

construction contractors. Prior to conducting the compliance training, Ruby will prepare a

detailed Compliance Checklist (Checklist) listing all individual permitting and mitigation

requirements contained in documents listed above. The Checklist will serve as a reference

document, ensure that all personnel are aware of the Project’s environmental requirements and

assist inspection, construction, and monitoring staff in recognizing and resolving non-

compliance issues. A summary the Checklist is appended to this Plan (Appendix C). The

Checklist will be incorporated into a Google application that provides detailed requirements in a

spatially referenced format. The checklist will be updated by Ruby if permitting or other

requirements contained in documents listed above have been omitted. Updated Checklists will

be dated, redistributed to all Project personnel, and attached to this plan as part of Appendix C.

Agency Authority
FERC is the lead federal agency for the Project, but both FERC and the BLM have

responsibilities for compliance monitoring. FERC is responsible for ensuring that the Project is

constructed and operated in compliance with the terms and conditions of the FERC Certificate.

The BLM is responsible for ensuring that the Project is constructed and operated in compliance

with the ROW Grant for pipeline crossings over federal lands, including land managed by: the

BLM’s Kemmerer Field Office, Wyoming; Salt Lake Field Office, Utah; Elko and Winnemucca

Field Offices, Nevada; Lakeview Resource Area and Klamath Falls Field Office, Oregon; and

Surprise Field Office, California; USFS’ Fremont-Winema National Forests, Lakeview, Oregon

and Uinta-Wasatch-Cache National Forest, Ogden, Utah; and Reclamation’s Klamath Basin

Area Office, Klamath Falls, Oregon.

The third-party compliance monitoring team functions as an on-the-ground agent of the BLM

and FERC. The Compliance Monitors work under the direct supervision and control of the BLM

and FERC. Their role is to observe work activities, bring non-compliance to the attention of the

appropriate party, and offer recommendations on how to prevent or correct non-compliance. No

direction with respect to times, places, or manner of conducting monitoring will be given to the

third-party compliance team from the Ruby environmental inspection team or construction

contractors. The monitoring team does not direct the work of construction contractors or other

personnel involved in Project construction. The compliance monitoring team and the
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environmental inspection team will work together to ensure timely and effective Project

compliance, which will in turn, help to expedite project construction.

In the event of differences of opinion or disagreements about compliance issues, FERC will

consult with appropriate federal, state, county and municipal regulatory agencies, as well as

other parties, to establish a resolution to the issue.

Stop Work Authority
Ruby’s construction and environmental management teams and FERC and BLM Project

Managers have authority to stop a construction activity that is determined to deviate from the

Project’s environmental requirements by impacting resources, putting resources at risk, or be a

clear violation of environmental or other permit requirements. These federal agencies may

delegate this authority to the Compliance Manager and the Compliance Monitors. Reclamation

and USFS Project Managers would also have the authority to stop work on lands and facilities

under their jurisdiction when it is determined that a deviation from the Project’s environmental

requirements impacts resources, puts resources at risk, or is a clear violation of environmental

or other permit requirements. The stop work process and procedures are discussed later in this

Plan.

Construction Plan
At the current time, Ruby plans to construct the natural gas pipeline in seven construction

spreads (Appendix D). This includes one spread in Wyoming, two spreads in northern Utah,

three spreads in northern Nevada, and one spread in southeast Oregon. Ruby anticipates

construction to begin in spring 2010 and to extend to early 2011 with work windows organized

around seasons and permitting requirements. Ruby has proposed an in-service date for the

pipeline to begin operation of March 2011.

Organizational Structure and Communication

The organizational structure of the Program for the Project is shown in Appendix E. It is

organized around construction spreads and includes Ruby’s project management, construction

management and environmental management personnel and the third-party compliance

monitoring team. A complete list of all Program staff and their contact information will be

compiled and finalized by Ruby’s Project Manager prior to the beginning of construction and

appended to this document (Appendix F). If necessary, contact information for all back-up field
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personnel will also be provided. Ruby’s inspection team has primary responsibility for ensuring

environmental compliance of the Project. This team reports to Ruby and will work with the

construction contractors to identify environmental requirements and maintain compliance.

The federal agency’s third-party compliance monitoring team is responsible for monitoring

construction activities on behalf of FERC and the BLM. It includes personnel from the

compliance contractor, as well as FERC and BLM Project Managers. This monitoring team will

work with Ruby’s inspection team to clarify environmental requirements where needed, provide

guidance on maintaining compliance, and review and approve variance requests within their

given levels of authority.

Ruby’s Inspection Team

Ruby’s Inspection Team includes staff to provide project management, construction

management, and environmental management functions. This team is responsible for

overseeing construction contractors, construction activities, and environmental compliance.

Project Management

Ruby’s Project Manager is the primary interface between Ruby’s management and the

construction management and environmental management teams. She/he oversees the

Construction Manager, the Environmental Project Manager, and the engineering support

contractors. In this capacity, Ruby’s Project Manager is responsible for environmental

compliance.

Construction Management

Ruby’s construction management team oversees the construction and craft inspectors and the

construction contractors. Their primary responsibility is to ensure that the pipeline and

associated facilities are installed according to specifications.

Construction Manager

The Construction Manager oversees the construction contractors through the Spread Chief

Construction Inspectors and the Construction Inspectors. The responsibilities of this position

include:
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 ensuring compliance with company and design specifications, permit conditions,

construction contracts and applicable engineering and design codes;

 ensuring expeditious communication of construction plans and project modifications to

appropriate environmental and ROW personnel;

 communicating frequently with the Project Manager and Environmental Project

Coordinator to review and evaluate the implementation of environmental requirements;

and

 reviewing and evaluating variance requests with the Spread Chief Construction

Inspectors, Environmental Project Manager and Environmental Field Manager.

Spread Chief Construction Inspectors

The Spread Chief Construction Inspectors report to the Construction Manager and are

responsible for overseeing the Construction Inspectors. Each of the seven construction spreads

will have a spread office and an assigned Spread Chief Construction Inspector. Their

responsibilities include:

 working with Construction Inspectors to ensure compliance with company specifications,

permit conditions, construction contracts, and applicable engineering and design codes;

 evaluating and approving, at the company level, variance requests with the construction

contractor;

 supervising contractor compliance with Project authorizations, including construction,

safety, and environmental requirements; and

 assisting Environmental Inspectors with the maintenance of environmental compliance.

Construction Inspectors

The Construction Inspectors report to their assigned Spread Chief Construction Inspector. All

construction personnel, including Construction Inspectors, are responsible for ensuring

construction and environmental compliance - the latter through close coordination with

Environmental Inspectors. Specifically, the responsibilities of Construction Inspectors include:

 ensuring compliance with company specifications, permit conditions, construction

contracts and applicable engineering and design codes;

 conducting quality control inspections within their assigned area of responsibility; and

 assisting Environmental Inspectors with the maintenance of environmental compliance.
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Construction Contractor

Each construction spread will be assigned to a construction Contractor. The Contractor’s staff

will include Spread Superintendents, Assistant Superintendents, and Foremen with

responsibilities for ensuring construction compliance with applicable authorizations, permits, and

landowner agreements. The Contractor also provides crews responsible for properly installing

and maintaining erosion control devices. The Contractor’s supervisory responsibilities include,

but are not limited to the following.

 verifying that all construction workers participate in environmental training before

working on the Project;

 overseeing the installation and maintenance of erosion control devices; and

 ensuring that all construction work complies with company specifications, contract

documents, environmental permits, and landowner line list conditions.

Environmental Management

Ruby’s environmental management team has primary responsibility for Project environmental

compliance. This includes acquiring all applicable environmental permits and clearances,

communicating with federal, state, and local agencies, and ensuring that all construction work

complies with Project-specific environmental permits and agency requirements. This

environmental management team includes an Environmental Project Manager, an

Environmental Project Coordinator, Spread Lead Environmental Inspectors, Environmental

Inspectors, and supplemental field support specialists, as required.

Environmental Project Manager

The Environmental Project Manager is responsible for overseeing Ruby’s environmental

compliance staff, including supervision of the Environmental Project Coordinator, Spread Lead

Environmental Inspectors, Environmental Inspectors, and supplemental field support specialists.

Specifically, the Environmental Project Manager’s responsibilities include:

 coordinating pre-construction environmental planning and permitting;

 coordinating with Ruby’s Project Managers, Construction Managers, and Environmental

Project Coordinator;

 coordinating communication among the compliance monitoring team, regulatory

agencies, and Ruby’s construction and environmental management teams;

 ensuring that all required environmental permits and clearances are secured; and
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 advising on the interpretation of all environmental permit requirements and mitigation

measures.

Environmental Project Coordinator

The Environmental Project Coordinator reports to Ruby’s Environmental Project Manager. This

person lives in the Project area and is responsible for field coordination and oversight of Ruby’s

environmental inspection program, including the activities of Spread Lead Environmental

Inspectors, Environmental Inspectors, and supplemental field staff. Specific responsibilities

include:

 organizing and conducting Project-specific environmental training programs for

contractor and company management staff prior to construction on each spread;

 supervising all Environmental Inspectors;

 managing, reviewing, and processing variance requests;

 managing the oversight and implementation all agency-mandated environmental permits

and mitigation measures;

 establishing and maintaining effective communication with the construction management

team;

 communicating and coordinating with the FERC and BLM Compliance Manager and

Compliance Monitors concerning construction schedules, construction activities, and

compliance issues;

 authoring, reviewing and expeditiously distributing preparing Daily and Weekly

Environmental Reports to the third-party compliance manager/monitor;

 establishing and maintaining a systematic library of all field reports including the reports

prepared by Lead Environmental Inspectors, Environmental Inspectors, in-field training

records of all construction personnel, unanticipated discoveries, and all other pertinent

environmental-related project documentation;

 disseminating the Weekly Environmental Report to FERC and the BLM on a weekly

basis and any specific Daily Environmental Report to the Compliance Manager upon

request;

 managing the oversight of all non-compliance issues including documentation and

correction;

 managing the oversight of all complaint resolutions concerning environmental mitigation

problems/concerns during project construction and restoration;

 preparing and maintaining all environmental training programs for the Project; and
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 Updating and redistributing the Checklist, as necessary.

Lead Environmental Inspectors

The Lead Environmental Inspectors report to the Environmental Project Coordinator. One

Lead Environmental Inspector will be assigned to each of the seven construction spreads, and

this person will be responsible for ensuring environmental compliance for that spread and

supervising the activities of the assigned Environmental Inspectors. The Lead Environmental

Inspectors (and Environmental Inspectors) have authority to stop work on activities that could

potentially violate environmental permit and mitigation requirements contained in the FERC

Certificate, BLM POD, or other authorizing permits or documents. They may also stop work on

activities that are causing impacts to sensitive environmental resources as described later in this

Plan. The specific responsibilities of Lead Environmental Inspectors include:

 conducting environmental training of field personnel on each spread prior to their

participation on Project construction activities;

 establishing and maintaining effective communication channels with the construction

management team;

 communicating and coordinating with the agency Compliance Monitors on construction

activities and compliance issues;

 overseeing the contractors’ implementation of environmental conditions as described in

all applicable permits and approvals for the Project;

 overseeing the installation and removal of all erosion control measures, and providing

photo documentation of these activities;

 overseeing crossings of flowing water bodies, and wetlands including any deviation from

plans, and providing photo documentation of before, during and after restoration

activities;

 overseeing the re-vegetation and restoration of ROW areas, including reseeding;

 notifying and scheduling supplemental field support personnel (biologists,

archaeologists, paleontologists etc.);

 overseeing implementation of the Unanticipated Discovery Plan, including notification to

appropriate Ruby and agency personnel, and installing and maintaining the exclusion

zone;

 overseeing all on-site environmental training for contractor personnel conducted by

environmental inspectors;
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 reviewing all contractor-initiated variances, directing the initial investigation, ensuring

that photo documentation occurs, and forwarding documentation to the Environmental

Project Coordinator for processing;

 authoring Daily Environmental Inspection Reports, including photo documentation, and

reviewing the Environmental Inspector Daily Reports before forwarding to the

Environmental Project Coordinator for distribution;

 overseeing contractor spill response, including reports listing material(s) involved,

quantity, location, etc.;

 overseeing installation of all Project signs necessary for environmental compliance;

 accompanying all agency personnel who visit the Project;

 identifying potential environmental issues and concerns ahead of construction activity;

and

 assisting in the resolution of landowner disputes with ROW agents when requested.

Environmental Inspectors

Environmental Inspectors report to the Lead Environmental Inspector of their assigned

construction spread. They have the authority to stop work on activities where the potential to

violate environmental conditions and mitigation measures in the FERC Certificate, BLM POD, or

other authorizing permits or documents exists. The specific responsibilities of Environmental

Inspectors include:

 participating in or conducting environmental inspection training of new project hires;

 overseeing the contractors’ implementation of all environmental conditions described in

applicable permits and approvals for the Project;

 communicating and coordinating with the Compliance Monitors as needed;

 overseeing the installation and removal of all erosion control measures, ensuring that

photo documentation occurs;

 overseeing crossings of flowing water bodies, and wetlands, including any deviation from

plans, ensuring that photo documentation occurs before, during, and after restoration;

 overseeing the re-vegetation and restoration of ROW areas, including reseeding;

 notifying the Lead Environmental Inspector of all needs for supplemental field support

personnel (biologists, archaeologists, paleontologists etc.);
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 coordinating with the cultural resources monitor on implementation of the Unanticipated

Discovery Plan, providing notification to the Lead Environmental Inspector, and ensuring

that the exclusion zone is installed and maintained;

 conducting on-site environmental training of construction personnel;

 authoring Daily Environmental Inspection Reports, including updating photographic

documentation, and submitting to the Lead Environmental Inspector and Environmental

Project Coordinator;

 overseeing contractor spill response, including reports listing material(s) involved,

 overseeing the installation of all Project signs and environmental flagging;

 accompanying all agency personnel who visit the Project;

 attending pre-construction training and studying all Project documents when requested;

and

 performing detailed reconnaissance of the ROW and access roads ahead of

construction activities.

Supplemental Field Support (As Required)

Ruby will provide supplemental field support staff as needed to assist with permitting, perform

additional resource surveys (wetlands delineations, cultural resources etc.) required for variance

requests, observe construction activities in sensitive resource areas, and assist with

environmental compliance and restoration requirements. These personnel will report to the

Environmental Project Manager and Environmental Project Coordinator, and will assist the Lead

Environmental Inspector and Environmental Inspectors with the identification and protection of

environmental and cultural resources as follows.

 Biological Resources – Qualified biologists will be available to identify sensitive species,

identify habitat that requires avoidance, conduct additional surveys to support variance

requests, observe construction activities to minimize impacts on biological resources,

and assist in the removal/avoidance of sensitive plants. Their specific responsibilities

include the following.

 providing technical support to assess biological resource issues that may arise

and monitoring compliance relevant to biological resource protection;

 performing specific activities requiring biological resource expertise, including

pre-construction surveys, monitoring construction activities in specific areas for

sensitive resources, and evaluating unanticipated discoveries;
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 consulting, as necessary, with biologists experienced in identification of sensitive

species and habitat;

 consulting, as necessary, with botanists experienced in native and rare sensitive

plant species; and

 reporting to the Lead Environmental Inspector and providing Daily Environmental

Inspection Reports to the Lead Environmental Inspector.

 Cultural Resources – Qualified and permitted archeologists will be available to identify

sensitive cultural resources that require avoidance, conduct additional surveys to

support variance requests, and observe construction activities to minimize impacts on

cultural resources. Their specific responsibilities include the following.

 providing guidance on the monitoring provisions in any applicable mitigation plan

to ensure compliance with the cultural resource protection measures and

objectives;

 performing specific activities requiring cultural resource expertise, such as

monitoring construction activities in specific areas for sensitive resources and

evaluating emergency discoveries;

 recommending appropriate actions and or mitigation regarding cultural

resources in conjunction with the appropriate federal archaeologists;

 ensuring that the provisions in the Unanticipated Discovery Plan are followed, if

unanticipated discoveries are found, performing appropriate field investigations,

and documenting findings in a summary field report for submittal to the Lead

Environmental Inspector; and

 reporting to and providing daily reports to the Lead Environmental Inspector.

 Paleontological Resources – A qualified and permitted paleontologist will be available to

identify sensitive paleontological resources in select project areas that require

avoidance, conduct additional surveys to support variance requests, and observe

construction activities to minimize impacts to paleontological resources. In accordance

with the Paleontological Resources Monitoring Plan, their specific responsibilities include

the following.

 overseeing the paleontological portion of the compliance training;

 conducting or overseeing monitoring and spot checks of geologic formations

classified as Potential Fossil Yield Classification (PFYC) 5, 4 and some PFYC 3

ranked strata;
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 evaluating paleontological discoveries made by Ruby and construction

contractors;

 determining appropriate actions regarding significant finds with BLM

paleontologists and archaeologists; and

 reporting to and providing daily reports to the Lead Environmental Inspector.

 Surface Water Resources – A qualified hydrologist with knowledge and experience with

pipeline construction across sensitive water bodies (including streams, lakes, wetlands,

and playas) will be available to provide additional expertise to support variance requests

and observe construction activities to minimize impacts to water resources. Their

responsibilities include the following.

 providing guidance on the monitoring and restoration provisions in any applicable

mitigation plan to ensure compliance with the water resource protection

measures and objectives (including hydrostatic testing);

 performing specific activities requiring hydrologic expertise, such as monitoring

construction activities in specific areas where sensitive water resources are

present; and

 reporting to and providing daily reports to the Lead Environmental Inspector.

 Visual Resources – Visual resource analysts will be available to conduct additional

surveys to evaluate new key observation points that were not previously evaluated,

observe construction activities to minimize impacts to visual resources and assist in

interpretation and application of visual mitigation measures. Their specific

responsibilities include the following.

 providing technical support to assess visual issues that may arise and monitoring

compliance with visual resources guidance documents, such as expansion or

relocation of contractor use areas, alteration of compressor station design,

widened clearing limits in Class I or Class II lands, construction of new access

roads, etc.;

 performing specific activities requiring analytical visual expertise and working

knowledge of the BLM Visual Resources Management system;

 consulting with BLM resources specialists, district staff and stakeholders; and

 reporting to and providing daily reports to the Lead Environmental Inspector.
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Agency Compliance Monitoring Team

As previously stated, both FERC and the BLM have compliance monitoring responsibilities

associated with the Certificate and ROW Grant, respectively, issued for the Project. Additionally,

the BLM and FERC have primary responsibility for managing the third-party compliance

contractor on this Project including the Compliance Manager and Compliance Monitors. Other

federal, state, and local agencies also have compliance monitoring responsibilities tied to their

jurisdictional and permitting responsibilities. While not an “official” part of the joint third-party

compliance monitoring team, these agencies will have the opportunity to provide input and

recommendations to the FERC/BLM monitoring team, including the monitors in the field.

FERC/BLM Project Managers

FERC and the BLM will have primary project management responsibilities for compliance

monitoring. Other federal, state, and local agencies with permitting and regulatory

responsibilities tied to the Ruby Project should assign a designated point of contact for the

purpose of consultations regarding this Compliance Plan. As the lead federal agency for the

Project, the FERC Project Manager is recognized to have overall compliance oversight

responsibility in relation to its Certificate. The BLM Project Manager will provide compliance

oversight for the ROW grant across all federal lands with consultation with the designated USFS

and Reclamation points of contact in relation to their land management jurisdictions. The FERC

and BLM Project Managers will coordinate with agency points of contact to ensure timely

distribution of information.

Third-Party Compliance Manager

[The Compliance Contractor] will provide overall management of the Program for the Project as

a representative of FERC and the BLM. The Compliance Manager will work closely with the

BLM and FERC Project Managers throughout the duration of the Program contract. The

Compliance Manager will regularly communicate with the BLM and FERC Project Managers on

the progress of the Plan tasks and deliverables, and resolve issues expeditiously. The

Compliance Manager will be responsible for identifying any potential changes to the third-party

contract scope, schedule or budget as soon as possible, and communicate that information

immediately to the BLM and FERC Project Managers. BLM and FERC guidance will be followed
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when preparing all Project-related compliance materials. The Compliance Manager’s

responsibilities include:

 reporting directly to and communicating frequently with the BLM and FERC Project

Managers and designated points of contact for other federal, state, and local agencies;

 communicating and coordinating with the FERC and BLM Project Managers;

 overseeing field management of third-party Program;

 preparing BLM’s Program materials;

 participating in Ruby’s pre-construction environmental training program;

 supervising compliance monitoring activities, materials, and schedules;

 supervising Compliance Monitors;

 providing guidance on and review of compliance issues;

 ensuring that all non-compliances are tracked for resolution by Ruby;

 providing expeditious review and processing of variance requests;

 reviewing, approving and distributing correspondence, scope of work and schedule

changes, Daily Compliance Monitoring Reports, and Weekly Compliance Monitoring

Reports to FERC and BLM Project Managers ;

 reviewing compliance monitoring work progress, schedules, and budgets;

 serving as the contact between FERC, the BLM, and Ruby;

 serving as the FERC and BLM representatives to permitting agencies, private

landowners, and special interest groups regarding Project compliance and mitigation;

 coordinating with FERC, the BLM, the USFS, Reclamation, and other agencies as

needed to review and approve variance requests;

 working with Ruby’s Environmental Project Coordinator to ensure environmental

compliance; and

 maintaining the master copy of this Plan.

In coordination with the FERC and BLM Project Managers, the Compliance Manager will plan

and maintain a systematic field presence to assess the overall ROW condition and ensure

consistency in compliance monitoring and reporting across construction spreads. In addition to

having a planned schedule for field visits, the Compliance Manager may be called upon to make

ad hoc site visits for issue resolution, emergency events, and other occasions as needed.
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Compliance Monitors

[The Compliance Contractor] The third-party compliance contractor will provide one

Environmental Compliance Manager, seven experienced Compliance Monitors, two support

staff that can provide support for the Environmental Compliance Manager and Compliance

Monitors and are also qualified Compliance Monitors (e.g. can act as floating Compliance

Managers) for on-site, third-party compliance monitoring for the duration of project construction

and initial restoration. These numbers may be adjusted depending on site-specific issues and

construction and restoration progress. The Compliance Monitors report directly to the

Compliance Manager and indirectly to the FERC and BLM Project Managers.

The Compliance Monitors are responsible for monitoring all construction and restoration

activities for the purpose of verifying compliance or non-compliance with the Project’s

environmental permitting and mitigation measures, and to fulfill daily reporting responsibilities.

The Compliance Monitors are familiar with natural gas pipeline construction and reclamation,

and with the affected natural and cultural resources in the Project area. Their responsibilities

include the following.

 participating in the environmental compliance training;

 monitoring construction activities for compliance (or non-compliance) with the FERC

Certificate and the BLM POD;

 maintaining open and frequent communication and coordination with Ruby’s Lead

Environmental Inspectors and Environmental Inspectors;

 maintaining open and frequent communication and coordination with the Compliance

Manager and the FERC and BLM Project Managers;

 preparing Daily Compliance Monitoring Reports including documentation of compliance

(or non-compliance) with construction activities;

 coordinating with the Compliance Manager to provide expeditious review and approvals

of Level 1 Variance requests;

 providing support to the Compliance Manager regarding Level 2 Variance requests; and

 providing guidance for addressing Level 3 Variance requests.

Compliance Monitors need to be in the field during construction activities. Administrative tasks

should be conducted outside of construction activities. Compliance Monitors will need to report

to the Project site with all of the necessary equipment, including vehicles, in working order. If for
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some reason a Compliance Monitor must leave the Project for more than one day, a substitute

Compliance Monitor must be provided by the third-party contractor, until they can return. If the

Compliance Monitor must leave the Project, they must notify the FERC or BLM Project

Manager.

Environmental Compliance Training

The Program for the Project will include a multi-faceted compliance training program developed

by Ruby. This training will occur prior to the beginning of construction and will be conducted by

Ruby’s inspection team, with participation from federal agency representatives where needed.

Ruby shall invite other jurisdictional agencies, including state, county, and municipal regulators,

to the training sessions to provide information of local jurisdictions and discuss their participation

in the environmental compliance monitoring program.

All field personnel will be required to participate in the compliance training prior to beginning

work, and documentation of staff participation will be necessary. Each individual that

successfully completes training will be issued an environmental training hard hat sticker and will

be required to display this sticker throughout construction activities.

Training for Environmental Inspectors and Compliance Monitors

Prior to the start of pipeline construction activities, Ruby’s Environmental Project Coordinator

and Lead Environmental Inspectors will conduct environmental compliance training for

Environmental Inspectors and the agency compliance monitoring team, and supervisory

personnel. The training will include classroom training and field review of the Project area and

special site conditions. This training will provide a Project overview and will focus on personnel

organization, communication and coordination, compliance requirements, construction and

safety procedures, and other related Project issues and protocols.

In addition to Ruby’s training, the Compliance Contractor will provide additional training for the

Compliance Manager and Monitors in all procedures, duties, responsibilities, reporting

requirements and authorities, including the authority to grant variances, and to complete their

assigned tasks.
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Training for Spread Supervisors

The classroom training session described above will be followed by spread-specific trainings.

These trainings will also be conducted by Ruby’s environmental inspection team prior to the

start of pipeline construction activities. These training sessions will also be attended by Ruby’s

inspection team and the agency monitoring team, as well as all construction supervisors (spread

superintendents and foremen). Federal agency Project Managers and regulatory staff will also

be invited to attend select field training sessions and make presentations. These training

sessions will provide a review of the topics covered in the classroom session and provide

spread or site-specific content concerning construction procedures, compliance issues and

other topics that all participants will need to know before commencing work.

General Compliance Training

The remainder of the construction work force, not covered in either of the above training

programs, will participate in general environmental compliance training at the respective spread

yards. Depending on location, site- and resource-specific training needs may also be

addressed. Environmental Inspectors will be responsible for conducting and documenting these

various compliance trainings. Workers that are involved in pre-construction activities (surveying,

contractor yard set-up etc.) will receive compliance training tailored to their activities and site

conditions. Once construction is underway, all construction staff, inspection staff, and project

visitors will be required to participate in an environmental briefing before entering the Project

work area. Additionally, tailgate briefings will be conducted by Environmental Inspectors when

crews are anticipated to encounter sensitive site conditions.

Reporting and Documentation

Daily report preparation and submittal is required of Compliance Monitors. At the end of each

week, the daily reports from the inspection and monitoring teams are summarized into weekly

reports by the Compliance Manager, respectively, and electronically published for team review.

Ruby’s Environmental Inspector Reports

Ruby’s environmental inspection team has responsibility for preparing Daily Environmental

Inspection Reports (Environmental Inspectors) and Weekly Environmental Inspection Reports

(Environmental Project Coordinator). Both sets of reports will be stored in an electronic
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database maintained by Ruby. The weekly reports will also be filed with the FERC and

distributed to the BLM and other designated regulatory and land management agencies.

Daily Environmental Inspection Reports

Each of Ruby’s Environmental Inspectors is responsible for preparing Daily Environmental

Inspection Reports. These electronic reports will document construction activities, incidents or

problem areas, non-compliances/serious violations and their resolution, landowner complaints

and their resolution, and agency visits. As needed, digital photographs will accompany Daily

Environmental Inspection Reports to document before and after conditions and other

environmental issues. The Daily Environmental Inspection Reports will be prepared in the field

and then sent electronically to the Lead Environmental Inspector for review and completeness.

The reviewed reports will then be sent to the Environmental Project Coordinator. The

Environmental Project Coordinator or his designee is responsible for maintaining the Daily

Environmental Inspection Reports in a Project database and distributing the Reports to Ruby’s

inspection team and the third-party Compliance Manager upon request. A sample Daily

Environmental Inspection Report is provided in Appendix G.

Weekly Environmental Inspection Reports

The Environmental Project Coordinator is responsible for compiling the Daily Environmental

Inspection Reports into a Weekly Environmental Inspection Report. The Weekly Environmental

Inspection Reports are filed with FERC, and also distributed to the BLM and other designated

agency Project Managers with permitting responsibilities associated with the Project. The

Weekly Environmental Inspection Reports will be organized by construction spread, and each

will include the following.

 current construction status of each construction spread, work planned for the following

reporting period, and any schedule changes for work in environmentally sensitive areas;

 a list of all non-compliance observed by the Compliance Monitors or the environmental

inspection team during the reporting period;

 corrective actions implemented in response to all instances of non-compliance and the

effectiveness of all corrective actions implemented;

 tailgate briefings;

 a description of any landowner/resident complaints and the measures taken to resolve

their concerns; and
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 copies of any correspondence received by Ruby from other federal, state, or local

permitting agencies concerning instances of non-compliance and Ruby’s response.

A sample Weekly Environmental Inspection Report is provided in Appendix H.

Compliance Monitor Reports

The monitoring team provides compliance reports and documentation of the Program for the

Project as a representative of the BLM and FERC. Their responsibilities also include preparing

daily and weekly project reports that are posted on a password protected project Web site and

available to FERC, the BLM, and authorized representatives of Ruby. Agency project managers

will provide access information to other federal, state, and local agency representatives as

appropriate.

Daily Compliance Monitoring Reports

Each work day, the Compliance Monitors will each complete an electronic Daily Compliance

Monitoring Report documenting the Project-related activities she/he inspected that day. All

Daily Compliance Monitoring Reports, consisting of all compliance levels and photographic

documentation, will be available each day and will provide the agency and company

representatives with a record of construction progress, photographic documentation, and

documentation of compliance with the project environmental requirements. The Compliance

Monitor will document the:

 milepost and station number;

 the presence of threatened or endangered species and habitat;

 the presence of perennial, intermittent, and ephemeral surface water bodies including

playas, playa lakes, springs and wetlands;

 the presence of culturally sensitive sites;

 the presence of paleontological findings;

 a description of any landowner concerns; and

 a brief description of the activities observed.

When appropriate, relevant digital photographs (documenting time, Universal Transverse

Mercator coordinates and date) will be taken and included in the daily report. A sample Daily

Compliance Monitoring Report is included in Appendix I.
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Each separate activity monitored and documented in a Daily Compliance Monitoring Report will

be assigned a compliance level as described below.

 Communication

 Acceptable

 Problem Area

 Non-compliance or

 Serious Violation.

Communication – A Communication Report would be prepared, when necessary, to document

and track relevant meetings or discussions between the Compliance Monitor and agencies,

landowners, company representatives, Environmental Inspectors, or contractor personnel.

Acceptable –An Acceptable Report would be submitted when a Compliance Monitor determines

that an inspected area or activity is in compliance with the Project specifications and all

mitigation measures have been adequately implemented.

Problem Area – A Compliance Monitor would prepare a Problem Area Report to record an

observation that a location or activity does not meet the definition of acceptable but is not non-

compliance. The Problem Area category would be used to report on a range of events and

observations including:

 an incident that is accidental or unforeseeable but is not out of compliance with

the Project specifications and the company’s response is appropriate and timely.

An example would be a fuel leak where Project personnel respond properly by

stopping, containing, and cleaning up the spill in accordance with the Project

specifications.

 a location where the Project is not out of compliance with the specifications but,

in the judgment of the Compliance Monitor, damage to resources could occur if

corrective actions are not taken. Some examples include:

 a silt fence with substantial build up of soil,

 a slope with insufficient waterbars,

 a subsoil pile on the verge of covering a topsoil pile, and

 an improperly constructed/located dewatering structure.

 an activity that the Compliance Monitor determines is an unintentional, isolated,

departure from the Project specifications, with no damage to resources. An

example would be a small amount of soil or slash off the ROW that has no effect
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on sensitive resources such as designated wildlife habitat, wetlands, or

waterbodies.

If a Problem Area is resolved in a timely manner it will not be considered in non-compliance. If a

Problem Area is found to be a repeat situation or multiple occurrences of a similar nature, is not

corrected within the established timeframe, or results in resource damage because timely

corrective action failed to occur, the Compliance Monitor may subsequently document the

problem area as a non-compliance. The Compliance Monitor will inform the environmental

inspection/construction staff about the problem before issuing the Problem Area report.

Problem Areas would be documented by the Compliance Monitor and reported to the

Environmental Inspector. The Environmental Inspector and Compliance Monitor shall discuss

and agree upon a reasonable timeframe for resolution. The Environmental Inspector will

maintain a list of identified Problem Areas, the corrective action timeframe, and the corrective

actions taken.

Non-compliance – A non-compliance report would be issued when a Compliance Monitor

observes an activity that violates (is not in compliance with) the Project specifications, results in

damage to resources, or places sensitive resources at unnecessary risk. Some examples of

Non-compliance include:

 failure to install or maintain required erosion control devices,

 ground-disturbing activities conducted outside the approved ROW limits, or

 use of unapproved access roads.

The Compliance Monitor would notify an Environmental Inspector about a non-compliance

before issuing a non-compliance report that would include the name of the Environmental

Impact and time of notification. In a follow-up report, the Compliance Monitor would document

the resolution/corrective action of the Non-compliance. The Environmental Inspector will take

immediate action to inform the appropriate contractor personnel, and to identify the required

corrective action and appropriate priority and timeframe for completing the corrective action.

Where practicable and where the nature of the non-compliance activity warrants, the

Environmental Inspector will work closely and collaboratively with the other monitors (e.g.,

FERC/Other Agency Compliance Monitors) in accordance with the Program to determine the

appropriate corrective action.

Resolution of non-compliance activities will involve close coordination between the

Environmental Inspectors, the Lead Environmental Inspector, the Chief Inspector, and
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contractor construction supervisory personnel to ensure that the corrective measures are

properly understood and implemented. The Environmental Inspector will follow-up to confirm

that corrective actions have been completed, and will document non-compliance activities and

their resolution in the Daily Environmental Inspection Reports and the Weekly Environmental

Inspection Reports that will be compiled and submitted to FERC as the weekly status report.

Serious Violation – A Serious Violation Report would be issued by a Compliance Monitor

immediately upon observing an activity that is not in compliance with the Project specifications

and causes substantial harm to resources or poses a serious threat to sensitive resources.

Some examples of Serious Violations include:

 deliberately conducting an activity that results in disturbance within an exclusion

zone for a sensitive resource,

 repeated or cumulative non-compliance activities that could lead to substantial

impact on resources, and

 failure to correct previously-identified non-compliance activities in an established

timeframe.

A Serious Violation report requires that the Compliance Manager and the FERC Project

Manager participate in a conference call with the company’s Environmental Project Manager

and Environmental Project Coordinator to discuss the violation, the proper corrective actions,

and possible follow-up enforcement actions that could be imposed. If a Serious Violation

occurs, the designated federal land management agency representative, BLM Field Office

Manager, and any other authorized agency representatives would participate in the conference

call. Once the company documents the resolution of a Serious Violation, a Compliance Monitor

would inspect the area and verify that the issue has been adequately resolved.

The Daily Compliance Monitoring Reports and relevant photo documentation completed by

each Compliance Monitor will be sent electronically to [the Compliance Contractor’s] database

server at the end of each work day, The following morning, separate Daily Compliance

Monitoring Reports will be compiled into one summary Daily Compliance Monitoring Report,

reviewed by the Compliance Manager, and posted on the non-public, password-protected

project website discussed later in this Plan. This system ensures accurate, consistent and well-

written reports. When the reports are posted, the Compliance Manager will send an e-mail to

the authorized distribution list, including agency points of contact, stating that the reports are

available. The e-mail will summarize the compliance levels for the reports issued each day and
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include the link to the website. FERC, the BLM, [Compliance Contractor], and authorized Ruby

representatives will be included in the distribution of all compliance monitoring reports.

Weekly Compliance Monitoring Reports

The Compliance Manager will issue Weekly Compliance Monitoring Reports briefly describing

the construction activities that occurred during the reporting period and summarizing by

compliance level the number of Daily Compliance Monitoring Reports completed by the

Compliance Monitors during the reporting period and cumulatively. The Weekly Compliance

Monitoring Report will also summarize, in a tabular format, the Problem Area and Non-

Compliance Reports issued by the Compliance Monitors during the reporting period and the

Level 1, 2, and 3 Variances approved during the reporting period. The Weekly Compliance

Monitoring Report will also summarize the net acreage of land affected by approved variances

on federal land and non-federal land for the reporting period and cumulatively. A sample

Weekly Compliance Monitoring Report is provided in Appendix J.

The Weekly Compliance Monitoring Report will be posted on the project website and will be

placed into the public file at FERC.

Variance Procedures

Unforeseen or unavoidable field conditions will occur during construction that will require minor

changes in the approved mitigation measures, ROW reconfiguration, and Ruby’s construction

procedures. Additionally, the need for extra work spaces and minor route realignments may

arise, and may be considered, in part with land owner concurrence and land management

agency approval. Changes to previously approved mitigation measures, construction

procedures, and construction work areas will be conducted in the form of variance requests to

be submitted by Ruby and reviewed and approved or denied by FERC, the BLM (on all federal

land) or the Compliance Monitor/Manager.

To provide consistency and expedite the variance request process and reduce potential

construction delays, a standardized variance request process and reporting procedure has been

established. When a variance is sought, Ruby’s environmental inspection team members are

responsible for providing supporting documentation to the Compliance Monitor or Compliance

Manager, depending on the level of the variance. The compliance monitoring team is
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responsible for transmitting the supporting documentation, including a summary of prior

environmental analysis and their on-the-ground perspective of the requested variance to the

FERC and BLM Project Managers, for projects on federal lands. For this purpose, the

compliance monitoring team will use a Variance Request Form to track variances.

The variance process will allow Ruby’s inspection team to submit variances for approval,

depending on the scope of the proposed modification, to the Compliance Monitor (Level 1

Variance) or the Compliance Manager (Level 2 Variance). The FERC and BLM Project

Managers (on federal land only) are responsible for approving or denying a Level 3 Variance

request. The compliance monitoring team is responsible for coordinating with Ruby and

construction contractor(s) prior to implementing the variance modifications.

Variance Request Process

The Compliance Monitors and the Compliance Manager will participate in the variance review

process, including the review and processing of Variance Request Forms (Appendix K). The

type of participation required will depend upon the type of variance requested. Level 1, 2 or 3.

Compliance Monitors will also be responsible for documenting variance approvals in the Daily

Compliance Monitoring Report. In addition, a summary report of Level 1 and 2 approvals shall

be posted to FERC’s Docket on a monthly basis. Agency Project Managers will be notified of

any variance requests on lands or facilities under their jurisdiction and provided the opportunity

to review and comment on such requests. The exception is Level 1 Variance requests, which

will be noted in the Daily Monitoring Report.

Level 1 Variance (Field Decisions) – A Level 1 Variance is a site-specific, minor change to

Project specifications or mitigation measures that provides equal or better protection to

environmental resources, does not alter performance-based requirements, does not violate

agency requirements and does not impact new landowners. The affected area shall be within

the previously surveyed corridor for cultural and biological resources. These minor variance

requests can be reviewed and either approved or denied by the Compliance Monitors in the field

during normal construction operations. Level 1 Variances may also be used to document and

disseminate agency-directed changes to mitigation measures. Some examples of a Level 1

Variance include:

 changing areas required for topsoil stripping;
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 shifting extra workspace along the construction ROW for a short distance within the

previously surveyed corridor (without increasing land use disturbance in type or acreage

or impacting cultural or environmental resources);

 allowing permanent waterbars to be extended off of the ROW into native vegetation;

 modifying setbacks at water bodies and wetlands where site-specific conditions during

construction do not allow for proper placement of spoil (without impacting cultural or

other environmental resources); and

 identifying areas where soil compaction testing does not need to be performed.

To initiate a Level 1 Variance request, the Environmental Inspector or other designated Ruby

representative, will fill out a Variance Request Form and obtain the appropriate signatures. The

Lead Environmental Inspector will then contact a Compliance Monitor to review the proposed

change. The Lead Environmental Inspector and the Compliance Monitor will work together to

evaluate the site-specific situation and determine if the request is is appropriate.

The Compliance Monitor may approve a Level 1 Variance request if the results of implementing

the change will provide equal or better protection of the resource than the original mitigation

measure or if the original mitigation measure is not applicable to that specific site. If a Level 1

Variance request is approved in the field, the Compliance Monitor will sign the Variance

Request Form. A Level 1 Variance request can be implemented in the field as soon as it is

approved by the Compliance Monitor. In some cases, the Compliance Monitor may grant verbal

approval and then complete the paperwork.

The Compliance Monitor will document the variance approval in the Daily Compliance

Monitoring Report and transmit the approved form to the Compliance Manager for posting on

the project website. If the variance exceeds the Compliance Monitor’s authority level, the

Compliance Monitor will inform the Lead Environmental Inspector that a Level 2 or Level 3

Variance request is required.

Level 2 Variance - A Level 2 Variance request exceeds the field decision authority of the

Compliance Monitor and requires processing by the Compliance Manager. Before the

Compliance Manager can approve a Level 2 Variance request, they will consult with FERC, the

BLM and other authorized regulatory agency staff. Level 2 variance requests generally involve

project changes that would affect an area outside of the previously approved work area, but
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within the corridor previously surveyed for cultural resources and sensitive species. Level 2

Variance requests typically require the review of supplemental documents, correspondence and

records. Some examples of a Level 2 Variance request include:

 using a workspace outside of the previously approved work area;

 modifying a previously approved access road in ways not previously identified;

 increasing the size of any previously approved temporary workspace or construction

ROW width, where authority has not been previously granted and is needed. An

example of this is to accommodate additional spoil generated from a road, railroad, or

water body crossing for additional topsoil storage, side-slope construction, or where

unstable (saturated) soils are present and landowner approval has been obtained;

 modifying seed mixes approved in agency documents due to unavailability;

 incorporating a minor route realignment where no new landowners will be affected and

all work areas are within previously surveyed areas; and

 requesting entry into a Limited Operating Period Area before or after the allowed time.

To initiate a Level 2 Variance request, the Lead Environmental Inspector, Environmental Project

Coordinator, or other designated Ruby representative will fill out a Variance Request Form and

prepare the appropriate supporting documentation. The Environmental Project Coordinator or

designated Ruby representative will then obtain the appropriate signatures, and complete and

submit the Variance Request Form and supporting documentation by e-mail (scanned copy) or

facsimile to the Compliance Manager. The Compliance Manager will review the request and

supporting documentation and consult via telephone call or email with agencies’ representatives

(i.e. affected agency point of contact). The Compliance Manager may also discuss the request

with the appropriate Compliance Monitor.

The Compliance Manger, Environmental Project Coordinator, and Project Manager, prior to

construction activities (i.e. during environmental training for each spread), will meet with the

affected field office and determine what situations warrant additional discussions with the field

offices before Level 2 variances are approved.

If the Level 2 Variance request is approved, the Compliance Manager will sign the Variance

Request Form and e-mail the approved form (scanned copy) to the designated company

representatives, the Compliance Monitors, the FERC and BLM Project Managers, if necessary,



Ruby Pipeline Project: Draft Compliance Monitoring Plan Page 28

or other applicable federal and regulatory agency representatives. The variance may be

implemented in the field as soon as the approved variance is received.

Level 3 Variance – A Level 3 Variance request generally involves project changes that would

affect an area outside of the previously approved work area or have potential to impact cultural

resources, sensitive species or other sensitive resources. Level 3 Variance requests must be

formally filed with the FERC Secretary. All Level 3 Variance requests require a formal approval

letter from the FERC Environmental Project Manager. Some examples of a Level 3 Variance

include:

 requesting extra workspaces, access roads, route re-alignments, or facility relocations

that affect new landowners or sensitive environmental areas or for which landowner

approval cannot be obtained;

 requesting project-wide changes to mitigation measures or construction/restoration

procedures;

 requesting extra workspaces, access roads, or route realignments outside of the

previously surveyed corridor that require additional surveys and agency approvals that

affect resources of sufficient sensitivity to require a Level 3 Variance approval as

determined by the FERC Project Manager in consultation with the affected BLM field

office, as needed; and

 modifying sites potentially eligible for the National Register of Historic Places or that

involve state or federally protected species or their habitat.

In general, the designated Ruby representative will file the variance request, including

appropriate supporting materials, with the FERC Secretary,. The FERC Project Manager will

review the variance request and then issue a formal approval or denial letter. Once FERC

approval is obtained, the variance may be implemented in the field as soon as the approved

variance is received. The Compliance Manager will assist in the review of the request and will

post the approval form on the project Web site. The Compliance Manager will consult with the

affected agency point of contact on a case-by-case basis via telephone call or email. The

Compliance Manger and Project Manager will meet with the affected field office and determine

what situations warrant additional discussions with the field offices before Level 2 variances are

approved.



Ruby Pipeline Project: Draft Compliance Monitoring Plan Page 29

To initiate a Level 3 Variance request, the Lead Environmental Inspector or other designated

Ruby representative should first seek comments from the BLM Project Manager or other

appropriate agency personnel before filing the variance request with FERC personnel. The

federal agency representative should indicate a recommendation approval/disapproval of the

variance request for review by the FERC Project Manager. Regarding cultural resources, the

process outlined in the Memorandum of Agreement (s) for the project must be completed before

FERC can approve the variance. If special status biological species and/or habitat are

encountered during the additional surveys, documentation of consultation with applicable

regulatory agencies must be provided with the variance request. Landowner approval must be

documented, as appropriate.

Stop Work Procedures

As previously discussed, the Ruby’s construction and management team, Lead Environmental

Inspectors, Environmental Inspectors, FERC and BLM Project Managers have the authority to

stop a construction activity that poses:

 a safety concern to people or harm to property;

 potential harm to threatened or endangered species or protected cultural or other

resources;

 a violation of Project or permit specifications and requirements; or

 a violation of federal or state regulations.

A stop work order may also be issued to address repeated violations of non-compliance.

Before a stop work order is issued, steps will be taken to communicate and coordinate with all

appropriate personnel. For Ruby’s inspection team, the stop work order will not be issued until

the Environmental Inspector has coordinated with the Lead Environmental Inspector,

Environmental Project Coordinator, Construction Inspector, or Chief Construction Inspector. For

the agency personnel, the stop work order will not be issued until the Compliance Monitor or

Compliance Manager has coordinated with the FERC Project Manager and the BLM or other

federal land agency Project Managers or designees; or state, county, or municipal regulatory

agency representative(s) or designee(s), as applicable based on land jurisdiction.

After a stop work order has been issued, Ruby’s Environmental Project Coordinator will notify all

affected agency representatives and Ruby’s Environmental Project Manager as well as
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document the necessary corrective actions to resolve the issue of non-compliance and the

timeframe for resolution.

Stop work orders will be documented in Daily and Weekly Compliance Monitoring Reports.

Project Website

[The Compliance Contractor] will establish and maintain a non-public, password-protected

Project Web site to display the Daily Compliance Monitoring Reports; Weekly Compliance

Monitoring Reports; and the approved Level 1, 2, and 3 Variance Request Forms. The Project

Web site may also be used to post meeting minutes, notes from conference calls, and guidance

from agencies regarding interpretation of environmental permitting and mitigation requirements.

FERC and BLM Project Managers, other agency Project Managers and representatives with

jurisdictional responsibilities, and the Compliance Manager and Compliance Monitors will have

access to the entire Web site. Ruby’s inspection team personnel will have access to portions of

the web site as authorized by the FERC and BLM Project Managers.

Final Construction Compliance Report

Within 30 days prior to the scheduled close of Project construction, the Compliance Manager

will coordinate a construction closeout meeting with representatives of Ruby, FERC, and the

BLM to review and document that all agency compliance requirements have been met or will be

met by the end of construction, identify areas of improvement, and ensure that all compliance

issues have been satisfactorily resolved or will be close to resolution by the end of construction.

All outstanding issues will include a detailed plan for closure by the end of construction.

The Compliance Manager will then coordinate Compliance Monitors to conduct construction

compliance field inspections on each spread within 15 days of completing construction activities

to assure that all work was finished in compliance with the FERC Certificate, the BLM ROW

Grant, and any additional permitting and mitigation requirements that were agreed upon and

documented during the course of Project construction.

Following this field inspection, the Compliance Manager will prepare a draft Construction

Compliance Report. The draft Construction Compliance Report will be submitted to FERC and

the BLM within 30 days of completion of the field inspections. The draft report will be circulated

to FERC and the BLM for a 30-day review period. The Compliance Contractor will provide a
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Final Construction Compliance Report to FERC and the BLM within 20 days of the end of the

review period, in a format to be provided by FERC.

Post-Construction Inspections

Once construction of the Project is complete and Ruby’s construction contractors have

demobilized, [the Compliance Contractor] will participate in one or more post-construction

inspections. The third-party monitoring contract shall remain open until all construction-related

activities, including restoration and initial permanent seeding, are complete. This will ensure a

continuous monitoring effort throughout the time Ruby is required to file its weekly status reports

in accordance with environmental condition XX of the FERC Certificate. The Program will

conclude at such time during restoration mutually agreeable to FERC, the BLM, and Ruby. The

primary purpose of the post-construction inspections is to:

 evaluate the status of restoration and re-vegetation of the ROW;

 monitor the effectiveness of erosion controls; and

 document ROW areas that may need follow-up work.

The Compliance Manager or agreed-upon designee will participate in the post-construction

inspections along with FERC and BLM Project Managers. The Compliance Manager will be

responsible for preparing a Post-Construction Inspection Report for each post-construction

inspection completed, including recommendations for the ongoing restoration, revegetation, and

erosion control efforts.

Emergencies

Emergencies include incidents (fires etc.) and accidents (hazardous material or fuel truck spill

etc.) requiring immediate action. They will be communicated immediately to the Lead

Environmental Inspector and/or Environmental Project Coordinator. These personnel are in turn

responsible for notifying construction managers, compliance monitors, appropriate federal

agency staff (e.g. District Ranger on USFS lands) and landowners (if the emergency event

occurs on private land). When an emergency occurs, personnel will act appropriately to

preserve life, protect resources and remove immediate hazards in a manner that minimizes

environmental impacts.
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All emergency events will be documented in Daily and Weekly Monitoring and Inspection

Reports. Whether the event is determined to result in non-compliance will depend on the

situation and site conditions and whether Contractor negligence contributed.

Equipment

The Program will require field-support equipment such as notebook computers and associated

software, digital cameras, cellular phones, and vehicles for field personnel, as described below.

All equipment required by the environmental compliance monitoring team to fulfill the Program

objectives will be furnished by the Compliance Contractor and will remain the property of the

Compliance Contractor after completion of the Project.

Members of the third-party compliance monitoring team will be equipped with a notebook

computer and appropriate software to facilitate the compilation, transfer and storage of data.

Each Compliance Monitor will also be equipped with a digital camera, cellular and satellite

phones, global positioning system unit, and vehicle adapter. Each full-time Compliance Monitor

throughout construction will utilize a four-wheel drive vehicle to maintain access to all areas of

the ROW.

Ruby will be responsible for providing similar field equipment to its inspection team and for

ensuring that this equipment is fully compatible with the field equipment provided by the

Compliance Contractor.
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Attachment A: Project Area
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Ruby Pipeline Project: Draft Compliance Monitoring Plan

Attachment B: Aboveground Project
Facilities

State County Milepost Facility Type
Wyoming Lincoln 0.0 Meter station (with 3 interconnects), MLV, launcher

Lincoln 5.7 Roberson Creek Compressor Station, meter station (1 interconnect), MLV, launcher,
receiver, communication tower

Uinta 21.1 MLV

Uinta 39.5 MLV

Utah Rich 55.1 MLV

Cache 73.3 MLV

Cache 92.1 MLV

Box Elder R102.9 MLV, launcher, receiver

Box Elder 109.0 MLV

Box Elder 127.4 MLV

Box Elder 144.5 MLV

Box Elder 161.1 MLV

Box Elder 172.5 Wildcat Hills Compressor Station, MLV, launcher, receiver, communication tower

Box Elder 190.6 MLV

Box Elder 206.1 MLV

Box Elder 222.3 MLV

Nevada Elko 239.1 MLV

Elko 257.4 MLV, launcher, receiver

Elko 275.9 MLV

Elko R292.7 MLV

Elko 311.1 MLV

Elko 330.2 Wieland Flat Compressor Station, MLV, launcher, receiver, communication tower

Elko 345.7 MLV

Elko R364.2 MLV

Elko R382.8 MLV

Humboldt R401.8 MLV, launcher, receiver

Humboldt 421.1 MLV

Humboldt 437.4 Meter station (1 interconnect), MLV

Humboldt 456.9 MLV

Humboldt 476.4 Desert Valley Compressor Station, MLV, launcher, receiver, communication tower

Humboldt 493.2 MLV

Humboldt 509.8 MLV

Humboldt 528.8 MLV, launcher, receiver

Washoe 547.8 MLV

Washoe 567.2 MLV

Washoe 582.0 MLV, launcher, receiver

Oregon Lake 601.1 MLV

Lake 614.3 MLV

Lake 627.8 MLV

Lake 643.1 MLV

Klamath R659.2 MLV

Klamath R672.7, 2.6 Meter station (3 interconnects), 2 MLVs, receiver

Klamath 0.0 MLV
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Ruby Pipeline Project: Draft Compliance Monitoring Plan

Attachment C: Compliance Checklist





Document Stipulation/Permit Adequate (X) Comments

Section 5.2

1

Ruby shall follow the construction procedures and mitigation measures described in

its application, supplemental filings (including responses to staff data requests), and
as identified in the EIS, unless modified by the Commission’s Order. Ruby must:

a. request any modification to these procedures, measures, or conditions in a filing;

b. justify each modification relative to site-specific conditions;
c. explain how that modification provides an equal or greater level of

environmentalprotection than the original measure; and
d. receive approval in writing from the Director of OEP before using that modification.

2

The Director of OEP has delegated authority to take whatever steps are necessary
to ensure the protection of all environmental resources during construction and

operation of the project. This authority shall allow:
a. the modification of conditions of the Commission’s Order; and

b. the design and implementation of any additional measures deemed necessary

(including stop work authority) to assure continued compliance with the intent of the

environmental conditions as well as the avoidance or mitigation of adverse
environmental impact resulting from project construction and operation

3

Prior to any construction, Ruby shall file an affirmative statement, certified by a
senior company official, that all company personnel, EIs, and contractor personnel

will be informed of the EI's authority and have been or will be trained on the

implementation of the environmental mitigation measures appropriate to their jobs

before becoming involved with construction and restoration activities.

Appendix C Ruby Compliance Checklist

FEIS



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

4

The authorized facility locations shall be as shown in the EIS, as supplemented by

filed alignment sheets. As soon as they are available, and before the start of

construction, Ruby shall file any revised detailed survey alignment map/sheets at a

scale not smaller than 1:6,000 with station positions for all facilities approved by the

Commission’s Order. All requests for modifications of 5-16 environmental conditions
of the Commission’s Order or site-specific clearances must be written and must

reference locations designated on these alignment maps/sheets.

Ruby's exercise of eminent domain authority granted under Section 7(h) of the NGA
in any condemnation proceedings related to the Commission’s Order must be

consistent with these authorized facilities and locations. Ruby's right of eminent
domain granted under Section 7(h) of the NGA does not authorize Ruby to increase

the size of its natural gas pipeline to accommodate future needs or to acquire a right-

of-way for a pipeline to transport a commodity other than natural gas.



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

5

Ruby shall file detailed alignment maps/sheets and aerial photographs at a scale not

smaller than 1:6,000 identifying all route realignments or facility relocations, and

staging areas, pipe storage yards, new access roads, and other areas that would be
used or disturbed and have not been previously identified in previous filings.

Approval for each of these areas must be explicitly requested in writing. For each
area, the request must include a description of the existing land use/cover type,

documentation of landowner approval, whether any cultural resources or federally

listed threatened or endangered species would be affected, and whether any other
environmentally sensitive areas are within or abutting the area. All areas shall be

clearly identified on the maps/sheets/aerial photographs. Each area must be
approved in writing by the Director of OEP before construction in or near that area.

This requirement does not apply to route variations recommended herein, extra
workspace allowed by Ruby’s Plan, or minor field realignments per landowner needs

and requirements that do not affect other landowners or sensitive environmental areas such as wetlands. Examples of alterations requiring approval include all route realignments and facility changes resulting from:
a. implementation of cultural resources mitigation measures;

b. implementation of endangered, threatened, or special concern species mitigation measures;

c. recommendations by state regulatory authorities; and
d. agreements with individual landowners that affect other landowners or could affect sensitive environmental areas.



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

6

Within 60 days of the acceptance of the Certificate and before construction

begins, Ruby shall file an Implementation Plan for the review and written approval of

the Director of OEP. Ruby must file revisions to the plan as schedules change. The

plan shall identify:
a. how Ruby will implement the construction procedures and mitigation measures

described in its application and supplements (including responses to staff data

requests), identified in the EIS, and required by the Order;
b. how Ruby will incorporate these requirements into the contract bid documents,

construction contracts (especially penalty clauses and specifications), and
construction drawings so that the mitigation required at each site is clear to onsite

construction and inspection personnel;

c. the number of EIs assigned per spread and aboveground facility site, and how
Ruby will ensure that sufficient personnel are available to implement the

environmental mitigation;
d. company personnel, including EIs and contractors, who will receive copies of the

appropriate materials;

e. the location of the environmental compliance training Ruby will give to all personnel

involved with construction and restoration (initial and refresher training as the project progresses and personnel change), with the opportunity for OEP staff to participate in the training session(s);
f. the company personnel (if known) and specific portion of Ruby’s organization having responsibility for compliance;
g. the procedures (including use of contract penalties) Ruby will follow if noncompliance occurs; and

h. for each discrete facility, a Gantt or PERT chart (or similar project scheduling diagram), and dates for:

i. the completion of all required surveys and reports;

ii. the environmental compliance training of onsite personnel;
iii. the start of construction; and
iv. the start and completion of restoration.



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

7

Ruby shall employ a team of two or more EIs, or as may be established by the

Director of OEP, per construction spread. The EIs shall be:

a. responsible for monitoring and ensuring compliance with all mitigation measures
required by the Order and other grants, permits, certificates, or other authorizing

documents;
b. responsible for evaluating the construction contractor's implementation of the

environmental mitigation measures required in the contract (see condition 6 above)

and any other authorizing document;
c. empowered to order correction of acts that violate the environmental conditions of

the
Order, and any other authorizing document;

d. a full-time position, separate from all other activity inspectors;

e. responsible for documenting compliance with the environmental conditions of the
Order, as well as any environmental conditions/permit requirements imposed by

other federal, state, or local agencies; and
f. responsible for maintaining status reports.

8

Beginning with the filing of its Implementation Plan, Ruby shall file updated status

reports on a weekly basis until all construction and restoration activities are

complete. On request, these status reports will also be provided to other federal and

state agencies with permitting responsibilities. Status reports shall include:

a. an update on Ruby’s efforts to obtain the necessary federal authorizations;

b. the construction status of each spread, work planned for the following reporting
period, and any schedule changes for stream crossings or work in other
environmentally sensitive areas;

c. a listing of all problems encountered and each instance of noncompliance

observed by the

EIs during the reporting period (both for the conditions imposed by the Commission
and any environmental conditions/permit requirements imposed by other federal,
state, or local agencies);

d. a description of the corrective actions implemented in response to all instances of

noncompliance, and their cost;

e. the effectiveness of all corrective actions implemented;
f. a description of any landowner/resident complaints that may relate to compliance with the requirements of the Order, and the measures taken to satisfy their concerns; and

g. copies of any correspondence received by Ruby from other federal, state, or local permitting agencies concerning instances of noncompliance, and Ruby’s response.



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

9

Prior to receiving written authorization from the Director of OEP to commence

construction of any project facilities, Ruby shall file with the Secretary documentation

that it has received all authorizations required under federal law (or evidence of
waiver thereof).



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

10

Ruby shall develop and implement an environmental complaint resolution procedure
that remains active for at least 3 years following the completion of project

construction. The procedure shall provide landowners with clear and simple

directions for identifying and resolving their environmental mitigation
problems/concerns during construction of the project and restoration of the right-of-

way. Prior to construction, Ruby shall mail the environmental complaint resolution

procedure to each landowner whose property would be crossed by the project.
a. In the letter to affected landowners, Ruby shall:

(1) provide a local contact that the landowners should call first with their concerns;

the letter shall indicate how soon to expect a response;

(2) instruct the landowners that, if they are not satisfied with the response, they
should call Ruby's Hotline; the letter shall indicate how soon to expect a response;
and

(3) instruct the landowners that, if they are still not satisfied with the response from

Ruby's Hotline, they should contact the Commission's Enforcement Hotline at

(888) 889-8030.
b. In addition, Ruby shall include in its weekly status report a table that contains the following information for each problem/concern:
(1) the identity of the caller and the date of the call;

(2) the identification number from the certificated alignment sheet(s) of the affected property and appropriate location by milepost;

(3) a description of the problem/concern; and
(4) an explanation of how and when the problem was resolved, will be resolved, or why it has not been resolved.



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

11

Ruby must receive written authorization from the Director of OEP before placing

the project into service. Such authorization will only be granted following a

determination that rehabilitation and restoration of the right-of-way and other areas of
project-related disturbance are proceeding satisfactorily.

12

Within 30 days of placing the certificated facilities in service, Ruby shall file an
affirmative statement, certified by a senior company official:

a. that the facilities have been constructed in compliance with all applicable

conditions, and that continuing activities will be consistent with all applicable
conditions; or

b. identifying the Certificate conditions with which Ruby has complied or will comply.
The statement shall also identify any areas affected by the project where compliance

measures were not properly implemented, if not previously identified in filed status

reports, and the reason for noncompliance.

13

Ruby shall restrict the use of temporary extra workspaces to those locations

identified as “Conditionally Approved for Use” in table E-1, Appendix E of this EIS.
(section 4.1.1)

14

Prior to construction, Ruby shall file the results of its preconstruction geological
investigation to evaluate if abandoned mines are present in the project area. If
abandoned mines are present, Ruby shall file a plan to address abandoned mine

hazards and file documentation of consultation with the BLM and appropriate state

geologists in the development of these plans for the review and written approval by

the Director of OEP. (section 4.1.2.1)

15

Prior to construction from MPs 519.0 to 524.0 and MPs 631.5 to 633.0, Ruby shall

file the results of its preconstruction surveys for mercury-containing rock along these

segments, including results of any soil samples collected and analyzed as part of the

preconstruction surveys. (section 4.1.2.1)

16

Prior to construction from MP 613.4 to 614.6, Ruby shall file the results of its

preconstruction survey of this direct use geothermal area. If Ruby identifies
geothermal wells or springs in the geothermal area, Ruby shall consult with the

Oregon Department of Geology and Mineral Industries to develop appropriate
measures to mitigate impacts on these resources and file documentation of

consultation and any mitigation plans for review and written approval by the Director

of OEP. (section 4.1.2.3)
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Appendix C Ruby Compliance Checklist

17

If Ruby identifies karst/pseudokarst features during construction, it shall clearly mark
the area of the feature and shall handle and store all fuels, solvents, and lubricants;

perform all concrete coating activities; and stage and store all equipment at least 100
feet from the feature. Ruby shall inform the appropriate state natural heritage agency

if a feature is opened during construction. In addition, Ruby shall include the

identification of these features in its weekly construction status report. (section
4.1.3.3)

18

Ruby shall implement the USGS’s specified soil segregation technique for

cryptobiotic soil crusts in the areas of MPs 170.0, 487.9, and 594.0. (section 4.2.2.2)

19

Ruby shall relocate the temporary extra workspaces and a pipe storage yard at MP
487.9 to avoid the underlying playa and file the revised workspace and yard

locations for review and written approval of the Director of OEP. Where temporary

work areas abut a playa, Ruby shall install exclusion fencing and warning signs
around the playa to prevent project disturbance. (section 4.2.2.3)

20

Ruby shall revise its Plan to prohibit expanding the construction right-of-way width for

temporary storage of timber, slash, stumps, surface rock, or snow in wetlands,

playas, and forested areas. Ruby shall file its revised Plan prior to construction.

(section 4.2.4)

21

Ruby shall conduct its proposed post-construction well testing within 30 days of the

completion of construction in the area of each water well presented in table 4.3.1-

1 of final EIS. If testing indicates diminished yield, water quality, and/or usability,

Ruby shall provide a temporary source of water or provide other remedies as agreed

to by the landowner. (section 4.3.1.3)

22

Prior to construction, Ruby shall test all springs presented in table 4.3.1-2 of this EIS.

Testing shall be conducted using a certified water testing laboratory and shall include

analysis of yield; contaminants associated with fuels, lubricants, oils, etc .; and

standard drinking water parameters. These same springs shall be tested again

within 30 days of the completion of construction in the area of the spring. If

testing indicates diminished yield, water quality, and/or usability of the spring for its
permitted or intended purposes, Ruby shall provide a temporary source of water or

provide other remedies as agreed to by the landowner. (section 4.3.1.3)
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23

Prior to construction, Ruby shall file plans developed in consultation with the

appropriate state agencies to protect wellhead protection areas. (section 4.3.1.3)

24

Ruby shall revise section IV.A.1 of its Procedures, and its Spill Plan, to prohibit

handling or storage of fuels, solvents, or lubricants; performing concrete coating
activities; or staging or storing equipment within 200 feet of any water supply well or

spring. (section 4.3.1.4)

25

Ruby shall locate all temporary extra workspaces and staging areas at least 50 feet

from waterbodies and limit the construction right-of-way to 115 feet wide in
waterbodies. (section 4.3.2.4)

26
Ruby shall discharge all hydrostatic test water to a temporary sediment filtration and

energy dissipation structure. (section 4.3.2.5)

27

Ruby shall file site-specific justification that identifies where access road

improvements in wetlands are proposed to occur. Ruby shall include an explanation

as to why each wetland cannot be avoided and a description of the construction and
restoration measures that would be implemented to minimize wetland impacts. Ruby

shall not begin access road improvements in wetlands until it has received written
authorization from the Director of OEP. (section 4.3.3.1)

28

Ruby shall locate all temporary extra workspaces and staging areas at least 50 feet

from wetlands and limit the construction right-of-way to 75 feet wide in wetlands.
(section 4.3.3.2)

29

Prior to construction, Ruby shall file its Wetland Restoration Plan. This plan shall be
developed in consultation with the COE and appropriate state and land managing

agencies. This plan shall include measures for seeding and replanting wetland

vegetation affected by all project activities and shall identify measures for ensuring
wetland revegetation would be successful. (section 4.3.3.3)

30

Ruby shall limit its construction right-of-way width to 75 feet in the woody riparian

habitats identified in table 4.4.3-1 of the EIS. For any location where Ruby believes

temporary extra workspaces/staging areas are necessary in woody riparian habitat,
Ruby shall provide site-specific justification written approval from the Director of OEP

prior to using the temporary extra workspace or staging area. (section 4.4.3)
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31

Ruby shall plant woody riparian vegetation (e.g. , shrubs, cuttings, seedlings,
saplings) in all woody riparian areas (except directly over the trenchline) as soon as

possible after construction within the appropriate planting season, including the
riparian areas impacted by access roads. Ruby shall consult with the landowner or

appropriate land managing agency to identify the species and planting densities to

be used and any methods to protect planted riparian areas from grazing and
browsing impacts, such as browse protection or fencing, until these areas become

established. Ruby shall monitor the success of riparian habitat restoration for 5

years after construction. At the end of the 5-year period, Ruby shall file a report

identifying the status of the woody riparian restoration and the need for any
additional restoration efforts. (section 4.4.3)

32

Ruby shall incorporate into its project design the FWS’s Guidance on the Siting,

Construction, Operation and Decommissioning of Communications Towers . (section

4.5.1.1)

33

Ruby will coordinate with the FWS, NDOW, and ODFW to determine if and how fish

deterrence practices shall be implemented before blasting takes place in any

waterbody that has the potential to contain special status fish species as identified in
section 4.7 of this EIS. Ruby shall file the 5-21 results of its consultations with these

agencies prior to crossing the affected waterbody. (section 4.6.1.7)
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34

Ruby shall implement an equipment disinfection plan to incorporate one or more of

the following measures during construction as equipment enters and exits each of

the 25 HUC watersheds crossed by the project, as equipment exits the Little Bear
River, and as equipment exits waterbodies known to contain pathogens and

nonnative aquatic species that can be spread by contact with construction
equipment. Ruby shall remove mud and debris from equipment and either:

a. keep the equipment dry for at least 10 days prior to use;

b. spray or soak the equipment with 1) a 10-percent chlorine bleach solution, 2) a 1:1
solution of Formula 409 household cleaner, or 3) a 1:15 solution of Sparquat 256

institutional cleaner, making sure to keep the equipment moist with the cleaner for at
least 10 minutes; or

c. spray or soak the equipment with steam or water greater than 130 °F for at least

10 minutes.

Additionally, if Ruby identifies any invasive water organism on any equipment as it
leaves a waterbody or wetland, Ruby shall report the sighting to the appropriate state

conservation office and implement disinfection measures on all equipment as it leaves the infected waterbody or wetland. (section 4.6.2)

35

Ruby shall revise the site-specific waterbody crossing plans for Twelvemile Creek,

Twentymile Creek, Thomas Creek, and Lost River. These plans shall include the
proposed crossing method, seasonal timing restrictions, Ruby’s proposed
construction procedures, and any other measures that would minimize impacts on

the Lost River sucker, Modoc sucker, shortnose sucker, and Warner sucker. In

addition, Ruby shall file the results of any consultation with the FWS, Reclamation,

and ODFW regarding the crossing method and conservation measures for the Lost
River. Ruby shall not begin any construction activities in these waterbodies until:
a. FERC staff receives the requested information, as well as any comments from the

FWS, Reclamation, and ODFW;

b. staff completes any necessary Section 7 consultation with the FWS; and

c. Ruby has received written notification from the Director of OEP that construction
or use of mitigation may begin. (section 4.7.2.4)
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36

Ruby shall not start construction in any area where Ute ladies’-tresses are identified
during preconstruction surveys until:

a. FERC staff receives the survey report for the Ute ladies’-tresses sighting, as well
as any comments from the FWS regarding project impacts on this species;

b. staff completes any necessary Section 7 consultation with the FWS; and

c. Ruby has received written notification from the Director of OEP that construction
or use of mitigation may begin. (section 4.7.2.6)

37

Ruby shall control the outflow of hydrostatic test water discharge structures to ensure

that discharge water does not reach occupied pygmy rabbit burrows at MPs 6, 41.4
to 41.6, 56.5 to 59, 260.9 to 261, and 275.8. (section 4.7.3.3)

38

Ruby shall modify the right-of-way configuration (e.g. , use the opposite side of the

right-of-way to operate vehicle traffic) or reduce the construction right-of-way width to
75 feet where crossing known colonies to avoid white-tailed prairie dog burrows to

the greatest extent possible. In addition, where a colony only occurs along the edge

of the construction right-of-way, the colony edge shall be flagged or exclusion
fencing be erected to avoid impacts on burrows. (section 4.7.3.4)

39

Ruby shall file with its quarterly reports (as specified in Ruby’s Plan, section VII.B.2)

details discussing whether any complaints were received concerning the restoration
of the precisionleveled fields crossed by the project and how each was resolved.
(section 4.8.1.3)

40

Ruby shall continue to work with UDWR and FWS to ensure all project impacts on

the East Fork and Salt Creek WMAs’ resources are fully addressed via development

of a WMA Impact Management and Mitigation Plan. (section 4.8.2.2)

41

Ruby shall provide its Northwestern Nevada Sensitive Area Contractor Education

training to all of its contractor personnel working between MPs 490 and 580. (section

4.8.3.6)

42

Ruby shall coordinate with all jurisdictional fire response authorities affected by the
project to revise its Fire Prevention and Suppression Plan to meet the standards of

those authorities. The revised plan, along with any agency comments on the plan,

shall be filed for review and written approval of the Director of OEP prior to

construction. (section 4.9.3)



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

43

Ruby shall work with local governmental agencies in Elko, Winnemucca, in the area

of the Vya Construction Camp, and where conflicts with mining traffic may occur to
identify all areas where traffic could be disrupted by construction or construction-

related traffic and define specific traffic control plans for each of these locations.
These plans shall include (at a minimum) a commitment to provide, as necessary:

a. signage to identify approaching construction or access points;

b. daily review and cleanup of sediment deposits and pavement damage on
roadways; and

c. traffic control personnel in areas of lane closures or heavy traffic.

The traffic control plans shall be filed for review and written approval of the Director

of OEP prior to construction. (section 4.9.4)

44 to be added

45 to be added

POD Main Body

Appendix B: Waste and Spill Management
Specifications

Appendix C: Hydrostatic Test Plan

Section 1.1, Page 1-1; Attachment A WGFD, UDWR, NDOW, ODFW all require surface water be discharged within the

same HUC-8 watershed from which it was withdrawn. In addition, WGFD and
UDWR require surface water withdrawals to remain within the respective state from
which it was withdrawn.

Section 1.1, Page 1-1; Attachment D Both WGFD and NDOW recommend the use of temporary sediment basins in any
areas where: the water discharge point is less than 0.5 mile from a perennial stream;

and where the water discharge point is more than 0.5 mile from a perennial stream,

but the discharge flow is greater than 0.5 cfs. In addition, UDEQ requires that

velocity dissipation devices are placed at point source discharge locations.

POD



Document Stipulation/Permit Adequate (X) Comments

Appendix C Ruby Compliance Checklist

Section 1.1, Page 1-2 ODFW requires that surface water intakes be screened per ODFW guidelines, and

the Project design should ensure that adequately sized screens and approach

velocities are included in the water withdrawal plans.

Section 1.1, Page 1-2 During all proposed surface water withdrawals and waterbody construction activities,

Ruby would comply with ODFW fish passage statutes (Oregon Administrative Rule
[OAR] 635-412-2.0005). Ruby would maintain adequate fish passage at all Project

crossings to provide passage of native migratory fish (OAR 509.610). Ruby would
provide fish passage design plans for all intermittent and perennial streams crossed

in Oregon. If necessary, Ruby would apply for a fish passage waiver (OAR 635-412-

0025) during in-water construction activities in waterbodies that contain sensitive fish
species.

Section 1.1, Page 1-2 If water used for construction or hydrostatic testing is not obtained from municipal
supplies or other water wells, Ruby would comply with OAR Water Use Authorization

690-340-0030.

Section 2.1, Page 2-3 Withdrawal for dust abatement will likely begin upon FERC’s and U.S. Bureau of

Land Managements (BLM’s) notice to proceed.

Section 3.0, Page 3-1 Any fish impinged on the intake screen will be reported to the U.S. Fish and Wildlife
Service (USFWS) at (801) 975-3330 and the appropriate state agency.

Section 4.3, Page 4-3 The WDEQ authorizes hydrostatic testing of pipes under the General Permit to

Discharge Wastewater for: Notice of Intent for Temporary Discharges. The Notice of

Intent (NOI) should be submitted at least 30 days in advance of any anticipated
discharge.

Section 4.3, Page 4-6 Hydrostatic Testing is covered under UDWQ Authorization to Discharge Under the
Utah Pollution Discharge Elimination System, General Permit for Construction

Dewatering and Hydrostatic Testing. Authorization to discharge is granted after
submittal of a completed NOI and after signature of the Executive Secretary

authorizing coverage between an effective date and an expiration date.
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Section 4.3, Page 4-7 The NBWP Control issues Nevada NPDES permits. Hydrostatic Testing is covered

as a “Temporary Permit” under the NPDES General Permit for Stormwater

Discharges Associated with Construction Activity and is valid for a maximum of 180
days. Monitoring requirements are developed by NBWP for each permit application.

All analyses must be completed by a Nevada State Certified Lab.

Section 4.3, Page 4-7 Because water from hydrostatic testing will be discharged to upland areas (not
waterbodies), ODEQ will be covering hydrostatic test water discharge under a Water

Pollution Control Facility (WPCF) general permit.

Section 1.1, Page 1-2 To confirm the presence or absence of NAS, E & E contacted state fish and wildlife
agency representatives familiar with water bodies along the route of the pipeline

Section Oregon, Page C-11 ODFW indicated that Ruby would be required to survey waterbodies where there is

no existing NAS information

Appendix D: Ruby's Plan detail to be added
Appendix E: Oregon Restoration Plan detail to be added
Appendix E: Utah Restoration Paln detail to be added
Appendix E: Nevada Restoration Plan detail to be added
Appendix E: Wyoming detail to be added
Appendix F: Ruby's Procedures detail to be added
Appendix H: Noxious Weed Plan detail to be added
Appendix I: Biological Resources detail to be added
Appendix K: Paleo Plan detail to be added
Appendix N: Fugitive Dust Plan detail to be added

Appendix O: Sheldon Transportation Plan detail to be added
Appendix O: Traffic Plan detail to be added
Appendix Q: Wetland Mitigation Plan detail to be added
Appendix R: Groundwater Monitoring
Plan detail to be added
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Federal Communications Commission:
License for Oporating Fixed Microwave
Comunications Facilities- Not on Critical
path
United States Fish & Wildlife Service -
Sheldon National Wildlife Refuge Special Use Permit - Access Roads
Army Corps of Engineers Nationwide Permit No. 12 Section 404- Jurisdictional Determination

Nationwide Permit No. 12 Section 404- Preconstruction Notification
Section 401 Permits Conditionaly Certified with 404

Federal Avation Administration FAA 7460-1 Permit
United States Bureau of Reclamation,
MP Region Right of use Application - Lost River

Use Application for Survey

Wyoming Department of environmental
Quality, Water Quality Devision Small Wastewater Facility (septic tank) Permit

Stormwater Discharge Permit

Wyoming Department of Environmental
Quality, Air Quality Devision Wavier for Back-up Generator
Wyoming Department of Transportation -
Maintenance WYDOT Utility License
Utah Department of Environmental
Quality, Division of Water Quality Storm Water General Permit for construction activities

Permit by Rule for Hydrostatic Discharge and Construction Dewatering
Utah Department of Environmental
Quality, Division of Air Quality Air Permit/Approval Order

State

Federal

Final FERC Order

BLM ROW Grant

Permit Requirements
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Utah Department of Natural Resources -
Division of Water Rights Stream Alteration Permit
Utah Department of Natural Resources -
Division of Wildlife Resources Special Use Permit
Utah Department of Transportation -
ROW Control ROW Encroachment Permit

UTDOT Engineering Review
Utah Department of Transportation -
Statewide Permitting Statewide Utility License Agreement

Statewide Utility License Continous Bond
Utah School and Institutional Trust Lands
Administration Industrial Special Use Permit

Nevada Department of Conservation and
Natural Resource; Division of Wildlife Protected Wildlife Species Take Permit
Nevada Division of Environmental
Protection - Bureau of Water Pollution
Control

Temporary Discharge Permit for Hydrostatic Discharge and Construction
Dewatering
Onsite Sewage Disposal System Application
Storm Water Discharge Permit
Section 401 Water Quality certificate
Temporary Work in Waterways Permit

Nevada Division of Environmental
Protection - Bureau of Air Pollution
Control

Air Operating Permit and Permit to Construct - Wieland Flats Compressor
Site
Surface Area Disturbance Permit (Dust)
Air Operating Permit - Desert Valley Compressor Site

Nevada Department of transportation R/W Occupancy Permit
Access Approach Permit - Wieland Compressor Station
Excavation and Encroachment Permit
Temporary Occupancy Permit

Oregon Department of Environmental
Quality - Water Quality Devision

Individual Water Pollution Control Facility Permit for Hydrostatic Discharge
and Construction Dewatering
1200 C Construction Storm Water General Permit
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Oregon Department of Fish and Wildlife Oregon Endangered Species Act; ORS 564 - Incidental take Permit
Fish Passage
In Water Blasting Permit

Oregon Department of Transportation Application for State Highway Approach
Application or Permit to Construct Pipeline
Permit to Preform Operation within the Right of Way

Oreogon Department of State Lands -
Wetlands/Waterways Division Joint Removal-Fill Permit - 196.795-990, OAR 141





Ruby Pipeline Project: Draft Compliance Monitoring Plan

Attachment D: Construction Spreads
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Chart
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Appendix F Compliance Program Contacts

Ruby Management Team

NAME TITLE CELL OFFICE E-MAIL
Robertson,
Floyd Ruby Project Manager 719.660.9282 719.520.4455

Floyd.Robertson@elpaso.co
m

Pedigo, Nicole Environmental Project manager 719.351.4215 719.667.7529 Nichole.Pedigo@elpaso.com

Jermyn, John
Engineering Consultant - Pipeline
East 719.510.2126 719.520.4272 John.Jermyn@elpaso.com

Christensen,
Lynn

Engineering Consultant - Pipeline
West 719.440.6390 719.520.4211

Lynn.Christensen@elpaso.co
m

Smith, David Pipeline Project Coordinator - East 970.261.0481
801.886.7261

Ext. 109 dasmith2255@hotmail.com

Ecklund, Lars Pipeline Project Coordinator - West 970.261.5470

Satellite Phone:
8816 4149 2506

Office:
541.947.2980 larsecklund1@aol.com

Gredvig, Dan Manager, Lands 719.440.9272 719.520.4450 Dan.Gredvig@elpaso.com

Currie, Joe Field Land Manager 406.671.6850 Joe.Currie@elpaso.com

Solis, Armida Regulatory Affairs 719.520.4749 Armida.Solis@elpaso.com
Tarin,
Francisco

Manager, Cert and Regulatory
Compl 719.641.1449 719.667.7517 Francisco.Tarin@elpaso.com

Healy, William
(Bill) VP, Engineering and Gas Control 719.440.9693 719.520.4290 William.Healy@elpaso.com

Ecology & Environment, Inc.

Rodgers, John
Lead Environmental Project
Coordinator

Lead Environmental Inspector

Lead Environmental Inspector

Lead Environmental Inspector

Lead Environmental Inspector

Lead Environmental Inspector
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Ruby Management Team

NAME TITLE CELL OFFICE E-MAIL

Lead Environmental Inspector

Lead Environmental Inspector

Roster, Noreen Lead Biologist 360.901.0625 503.248.5600 nroster@ene.com

Ferraro, Tom EI Project Manager 801.573.6104 801.990.3320 TFerraro@ene.com

Montgomery,
John EI Contract Manager 503-720-8565 (503) 248-5600 JMontgomery@ene.com

EPG (Cultural Resources)
Dobschuetz,
Kris Lead Archaeologist on Project 602.463.5843

602.956.4370 Ext
103 kdobschuetz@epgaz.com

Agency
Contacts
Swearingen,
Dave FERC Project Manager David.Swearingen@ferc.gov

Mackiewicz,
Mark BLM Project Manager Mark_Mackiewicz@blm.gov
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Daily Inspection Report





Report No.: XX

RUBY PIPELINE PROJECT

DAILY ENVIRONMENTAL INSPECTION REPORT

1

Name: Employee Number:

Date : Time: Crew: Foreman:

Spread: Station (Begin/End): to MP (Begin/End): to

Activity Observed: Photos: No Yes, list:

ACCEPTABLE AREA

Site Conditions:

Weather Conditions (Clear, Cloudy, Partly Cloudy):

Precipitation (None, Light Rain, Rain, Heavy Rain, Snow):

Wind (None, Light Breeze, Windy, Heavy Wind):

Temperature (°F):

ROW Conditions (Good, Dry, Wet, Saturated):

Inspection Due Diligence Checklist:

ROW Limits Maintained: Yes Restricted Areas Properly Handled: Yes

Plans/Procedures Followed: Yes Refueling/Storage Done Properly: Yes

Stormwater Plan Followed: Yes Signage Properly Placed: Yes

Measureable Rainfall in Area: Yes Erosion/Sediment Controls Installed/Maintained: Yes

Weed Management Plan Followed: Yes Line List Conditions Implemented: Yes

Topsoil/Spoil Segregation Maintained: Yes Workspace Clean and Debris Picked Up: Yes

Comments:

Compliance Level: Acceptable Unacceptable

Inspector Affirmation: I affirm that the above observations are correct to the best of my knowledge.



Report No.: XX

RUBY PIPELINE PROJECT

DAILY ENVIRONMENTAL INSPECTION REPORT

2

UNACCEPTABLE AREA (Problem Area, Non-Compliance, or Serious Violation)

Time: Crew: Foreman:

Station (Begin/End): to MP (Begin/End): to

Quick Summary: Problem Area Non-Compliance Serious Violation

Summary: Photos:

Specification Source:

Ruby’s Plan (upland) Dust Control Plan Blasting Plan

Ruby’s Procedures Noxious and Invasive Weed Plan Sensitive Resource Mitigation Plan

SWPPP Restoration and Revegetation Plan

SPCC Plan Fire Prevention Plan

Waste and Spill Management Plan Hydrostatic Plan

Comments:

Recommended Action:

Follow-up is Required – Acceptable Resolution Date: Timeline: 24hrs 48hrs 72hrs
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Attachment H: Sample Weekly
Environmental Inspection Report
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Attachment I: Sample Daily Compliance
Monitoring Report
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Attachment J: Sample Weekly Compliance
Monitoring Report
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Attachment K: Variance Request Form
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